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Professional Services Bulletin - 2003- No. 02 
 

January 17, 2003 
 

This "Professional Services Bulletin" is the official notice of professional services requested by the Indiana Department 
of Transportation (INDOT).  You may submit statements of interest if you have qualifications data currently on file with 
INDOT's Consulting Services Unit or submit qualifications data with the statement of interest.  A statement of interest 
must include a technical proposal, describing the capabilities and proposed method of completing the requested services. 
 
Statements of interest must comply with the following requirements: 
 
 1. Submit statement of interest in a single sealed envelope. 
  
 2. Write the following information in the bottom left hand corner of the envelope containing the statements 

of interest: 
 
   a. "PSB - 2003 - No. 02" 
   b. Name of firm submitting statement of interest 
   c. Item number(s) for which the firm has enclosed the statement(s) of interest. 
 
 3. INDOT will not accept statements of interest sent collect or be responsible for the consultant's mailing 

and/or shipping costs. 
 
 4. For joint ventures, indicate the work and estimated percentage of the total project to be performed by each 

participant.  If selected, all joint venture participants will be required to sign the INDOT consultant 
contract as wholly responsible parties. 

 
5. Only statements of interest received by the Consulting Services Unit prior to: 

4:00 P.M., Indianapolis time, February 7, 2003, 
 will be given consideration.  Statements of interest received after the deadline will be returned to the 

consultant unopened. 
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 6. Send statements of interest to: 
    Jodi Williams, Program Coordinator 
    Consulting Services Unit 
    Indiana Department of Transportation 
    100 North Senate Avenue, Room N730 
    Indianapolis, Indiana 46204-2249 
The Indiana Department of Transportation will ensure that all certified Disadvantaged Business Enterprises (DBE) will 
be afforded full opportunity to submit statements of interest and will not discriminate against any consultant on the 
grounds of race, color, religion, sex, disability, national origin, or ancestry in the selection process. 
 
All consultants selected to provide services shall be required to comply with the following: 
 
A. INDOT Disadvantaged Business Enterprise Program: 
 1. General 
  a. Notice is hereby given to the consultant or subcontractor that failure to carry out the requirements set 

forth in 49 CFR, Part 26 shall constitute a breach of contract and, after notification, may result in 
termination of the contract or such remedy as the state deems appropriate. 

  b. The referenced section requires the following policy and disadvantaged business enterprise (DBE) 
obligation to be included in all subsequent agreements between the consultant and any 
subcontractor: 

   (1) It is the policy of the Indiana Department of Transportation that disadvantaged business 
enterprises, as defined in 49 CFR Part 26, shall have the maximum opportunity to participate 
in the performance of contracts financed in whole or in part with federal funds under this 
contract.  Consequently, the DBE requirements of 49 CFR Part 26 will apply to any contract 
entered into as a result of this "Professional Services Bulletin". 

   (2) The consultant agrees to ensure that disadvantaged business enterprises, as defined in 49 CFR 
Part 26, have the maximum opportunity to participate in the performance of contracts and 
subcontracts financed in whole or in part with federal funds provided under contracts with 
INDOT.  In this regard, the consultant shall take all necessary and reasonable steps, in 
accordance with 49 CFR Part 26, to ensure that disadvantaged business enterprises have the 
maximum opportunity to compete for and perform contracts.  The consultant shall not 
discriminate on the basis of race, color, national origin, or sex in the award and performance of 
federally-assisted contracts. 

   (3) In accordance with the STURAA of 1987, women business enterprises (WBE) have been 
considered to be socially and economically disadvantaged; therefore the DBE program has 
been combined. 

  c. As part of the consultant's equal opportunity affirmative action program, it is required that the 
consultant shall take positive affirmative actions and put forth good faith efforts to solicit statements 
of interest from and to utilize disadvantaged business enterprise subcontractors, vendors or suppliers. 

 2. Definitions 
  The following definitions apply to this section: 

a. “Disadvantaged Business Enterprise” or DBE means a for profit small business concern that is at 
least 51 percent owned by one or more individuals who are both socially and economically 
disadvantaged or, in the case of a corporation, in which 51 percent of the stock is owned by one or 
more such individuals, and whose management and daily business operations are controlled by 
one or more of the socially and economically disadvantaged individuals who own it. 

b. “Small Business Concern” means a small business concern as defined pursuant to section 3 of the 
Small Business Act and SBA regulations implementing it (13 CFR Part 121) that also does not 
exceed the cap on average annual gross receipts specified in 49 CFR Sec. 26.65(b). 

c. “Socially and Economically Disadvantaged Individuals” means (i) any individual who is a citizen 
(or lawfully admitted permanent resident) of the United States and who is any individual who a 
recipient finds to be a socially and economically disadvantaged individual on a case-by-case basis; 
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or (ii) any individual in the following groups, members of which are rebuttably presumed to be 
socially and economically disadvantaged: 
(1) Black Americans which includes persons having origins in any of the Black racial groups of 

Africa; 
(2) Hispanic Americans which includes persons of Mexican, Puerto Rican, Cuban, Dominican, 

Central or South American, or other Spanish or Portuguese culture or origin, regardless of 
race; 

(3) Native Americans which includes persons who are American Indians, Eskimos, Aleuts, or 
Native Hawaiians; 

(4) Asian-Pacific Americans which includes persons whose origins are from Japan, China, 
Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), Thailand, 
Malaysia, Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust Territories of the 
Pacific Islands (Republic of Palau), the Commonwealth of the Northern Marianas Islands, 
Macao, Fiji, Tonga, Kirbati, Juvalu, Nauru, Federated States of Micronesia, or Hong Kong; 

(5) Subcontinent Asian Americans which includes persons whose origins are from India, Pakistan, 
Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka; 

(6) Women; 
(7) Any additional groups whose members are designated as socially and economically 

disadvantaged by the SBA, at such time as the SBA designation becomes effective. 
 3. Subcontracts 
  a. If the consultant intends to subcontract a portion of the work, the consultant is required to take 

affirmative actions to seek out and consider disadvantaged business enterprises as potential 
subcontractors prior to any subcontractual commitment. 

  b. The contracts made with potential disadvantaged business enterprise subcontractors and the results 
thereof shall be documented and made available to INDOT and the Federal Highway Administration 
when requested. 

  c. In those cases where the consultant originally did not intend to subcontract a portion of the work and 
later circumstances dictate subletting a portion of the contract work, the affirmative action contracts 
covered under paragraphs 3.a. and 3.b. of this section shall be performed. 

  d. No subletting will be approved until the consultant demonstrates compliance with paragraphs 3.a. 
and 3.b. of this section by submitting Form DBE-2 when subcontracts with non-DBE firms are 
proposed. 

 4. Affirmative Actions 
  The consultant agrees to establish and conduct a program which will enable disadvantaged business 

enterprises to be considered fairly as subcontractors and suppliers under this contract.  In this connection 
the consultant shall: 

  a. Designate a liaison officer who will administer the consultant's disadvantaged business enterprise 
program. 

  b. Ensure that known disadvantaged business enterprises will have an equitable opportunity to compete 
for subcontracts, so as to facilitate the participation of disadvantaged business enterprises. 

  c. Maintain records showing (1) procedures which have been adopted to comply with the policies set 
forth in this clause, including the establishment of a source list of disadvantaged business 
enterprises, (2) awards to disadvantaged business enterprises on the source list and, (3) specific 
efforts to identify and award contracts to disadvantaged business enterprises. 

  d. Cooperate with the state in any studies and surveys of the consultant's disadvantaged business 
enterprise procedures and practices that the state may from time to time conduct. 

  e. Submit periodic reports of subcontracting to known disadvantaged business enterprises with respect 
to the records referred to in subparagraph (3) above, in such form and manner and at such times as 
the state may prescribe. 

 5. Leases and Rentals 
  The consultant shall notify the Indiana Department of Transportation when purchases or rental of 

equipment (other than leases for hauling) are made with disadvantaged businesses.  The information 
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submitted shall include the name of the business, the dollar amount of the transaction, and the type of 
purchase made or type of equipment rented. 

 6. Your firm will not be considered a disadvantaged business enterprise (DBE) unless it is currently certified 
by the Indiana Department of Transportation.   If you feel your firm qualifies, please contact Charlotte A. 
Leavell, Division Chief of the Civil Rights Division, Room N855 of the Indiana Government Center 
North, Indianapolis, Indiana 46204, to obtain the proper forms. 

 
B. Drug-Free Workplace Certification 
 
 A certification is required by Executive Order No. 90-5, April 12, 1990, issued by the Governor of Indiana as a 

requirement on all contracts and grants with the state of Indiana in excess of $25,000.00.  No award of a contract 
or grant shall be made, and no contract, purchase order or agreement shall be valid unless and until a certification 
has been fully executed by the consultant and attached to the contract or agreement as part of the contract 
documents.  False certification or violation of the certification may result in sanctions including, but not limited 
to, suspension of contract payments, termination of the contract or agreement and/or debarment of contracting 
opportunities with the state for up to three (3) years. 

 
 By signing the certification, which will be attached to the consultant contract, the consultant certifies and agrees 

that it will provide a drug-free workplace by: 
 (a) Publishing and providing all employees engaged in the performance of the contract a statement notifying 

such employees that the unlawful manufacture, distribution, dispensing, possession or use of a controlled 
substance is prohibited in the consultant's workplace and specifying the actions that will be taken against 
employees for violations of such prohibition; 

 (b) Establishing a drug-free awareness program to inform such employees about (1) the dangers of drug abuse 
in the workplace; (2) the consultant's policy of maintaining a drug-free workplace; (3) any available drug 
counseling, rehabilitation, and employee assistance programs; and (4) the penalties that may be imposed 
upon an employee for drug abuse violations occurring in the workplace; 

 (c) Notifying such employees in the statement required by subparagraph (a) above that as a condition of 
continued employment on the contract resulting from this solicitation, the employee will (1) abide by the 
terms of the statement; and (2) notify the employer of any criminal drug statute conviction for a violation 
occurring in the workplace no later than five (5) days after such conviction; 

 (d) Notifying in writing the Indiana Department of Administration within ten (10 days after receiving notice 
under subdivision (c)(2) above, from an employee or otherwise receiving actual notice of such conviction; 

 (e) Within thirty (30) days after receiving notice under subdivision (c)(2) above of a conviction, imposing the 
following sanctions or remedial measures on any employee who is convicted of drug abuse violations 
occurring in the workplace:  (1) take appropriate personnel action against the employee, up to and 
including termination; or (2) require such employee to satisfactorily participate in a drug abuse assistance 
or rehabilitation program approved for such purposes by a federal, state or local health, law enforcement, 
or other appropriate agency; and 

 (f) Making a good faith effort to maintain a drug-free workplace through the implementation of 
subparagraphs (a) through (e) above. 

 Before any contract will be made, the consultant must agree to the above terms.  A certification agreeing to such 
will be attached to each consultant contract which must be signed by the consultant. 

 
C. Facilities Capital Cost of Money (September 1987) 
 
 1. Facilities capital cost of money will be an allowable cost under the contemplated contract, if the criteria for 

allowability in subparagraph 31.205-10(a)(2) of the Federal Acquisition Regulation are met.  One of the 
allowability criteria requires the prospective contractor to propose facilities capital cost of money in its 
offer. 

 
 2. If the prospective Contractor does not propose this cost, the resulting contract will include the clause 

Waiver of Facilities Capital Cost of Money. 
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Selection of consultants by the Indiana Department of Transportation is not based on competitive bidding.  Selections 
will be based upon the criteria included in the forms attached. 
 
All firms submitting a statement of interest in response to this Professional Services Bulletin will be notified after the 
consultant selection has been approved. 
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Overview of Professional Services Requested of Consultants 
 
The Indiana Department of Transportation (INDOT) is seeking professional services of multiple consultants for 
development of plans for Adding Lanes to the West Leg of I-465 and for development of plans for a portion of the 
Hoosier Heartland Corridor (SR 25) from Lafayette to Logansport.  These services broadly include the following 
phases of project development, in the event a build alternative is selected:  

 
I-465 West Leg from SR 67 to just south of 56th St. 
 
Item 1. Corridor Project Management Consultant – Responsible for project management, profile 

grade, alignment and Right-of-Way design of the entire west leg corridor and for final 
plan development of the mainline.  

Item 2. Final Design of stand alone overhead bridges at Mooresville Rd., Hanna Ave., 21st St., 34th 
St. and 46th St.. 

Item 3.  Final Design of the SR 67 and I-70 interchanges. 
Item 4.  Final Design of the Airport Expressway and US 40 interchanges. 
Item 5. Final Design of the US 36 and 10th St.  interchanges. 
Item 6. Final Design of the I-74 and 38th St.  interchanges. 
 
Hoosier Heartland (SR 25) from Lafayette to Logansport 
 
Item 7. Plan Development from the I-65/SR 25 interchange to the Tippecanoe County Line. 
Item 8. Plan Development from the Tippecanoe County Line to CR 400W in Caroll County. 
Item 9. Plan Development from CR 400W in Caroll County to CR 300S in Cass County. 
Item 10. Plan Development from CR 300S to US 35/US 24 near Logansport. 
 

Each professional service element is defined later in this PSB.  For SR 25, INDOT will enter into contracts with 
selected consultants for these items upon issuance of a Record of Decision by the Federal Highway Administration, if 
build alternatives are chosen. 
 
Engineer’s Reports for the I-465 West Leg project and a Draft Environmental Documents for the SR 25 project are 
available for viewing in IGCN 642.  Please call Jeff Clanton, Consultant Services Manager, Design Division, at 
(317)232-4198 to schedule a time to review the documents.  Copies of the Engineer’s Report for I-465 W.L. may be 
checked out for up to 24 hours for photocopying on a first come first served basis.  Firms who wish to checkout 
copies of the I-465 Engineer’s Report will be required to sign a statement acknowledging that the report is a 
privileged, pre-decisional, deliberative INDOT document and agree not to share information from the document with 
anyone outside of the prospective design team. 
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ITEM: 1 I-465 West Leg from SR 67 to just south of 56th St..  The consultant selected for this item will be 
responsible for the following activities: 

• Corridor Project Management including oversight and coordination of the project team, 
preparation and execution of a strategic plan and master schedule, community/public 
involvement planning and execution, and corridor cost tracking and management. 

• Set profile grade and alignment and preliminary drainage design for the entire corridor 
including interchanges, ramps and S-lines and coordinate final grades with final design 
consultants. 

• Structure size and type determination for all bridge structures. 
• Preliminary R/W plans for the entire corridor. 
• Final plan development for the mainline including six pairs of bridges. 
• Maintenance of traffic planning for entire corridor. 
• Preliminary signing plan for the entire corridor. 
• Environmental mitigation and coordinate permits for the entire corridor. 
• Noise abatement analysis and design for the entire corridor. 
• Utility coordination for the entire corridor. 

  The corridor field survey will be provided by INDOT.  This will be a cost-plus fixed fee contract. 
  Estimated Construction Cost: $121,370,000 
 
Approximate Schedule 
 
1. Start Plan Development – July 2003 
 
2. Profile grade and alignment plans, preliminary drainage plans, preliminary right-of-way plans, structure size and 

type plans and preliminary maintenance of traffic plans for entire corridor due -- 270 days after Start Plan 
Development 

 
3. Final Design Summary due -- 30 days after the information meeting is held. 
 
4. Final Field Check Plans for a temporary mainline widening contract due – April 2005 
 
5. Final Check Prints for temporary mainline widening contract due -- 60 days after the Final Field Check 
 
6. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
7. Anticipated Ready for Letting for temporary mainline widening – July 2005 
 
8. Anticipated Ready for Letting for mainline added lanes– July 2005 
 
9. Construction to be complete by 2010 with mainline restrictions lasting no more than three years. 
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ITEM: 2 I-465 West Leg Stand Alone Overhead Bridges.  The consultant selected for this item will be 
responsible for final design and contract documents for the stand alone overhead bridges at 
Mooresville Rd., Hanna Ave., 21st St., 34th St. and 46th St..  This will be a lump sum contract. 

 
  Estimated Construction Cost: $7,960,000 
 
Approximate Schedule,  
Final Timeline to be Developed by Corridor Project Management Consultant 
 
1. Start Plan Development – August 2003 
 
2. Preliminary Field Check Plans due -- 120 days after receipt of Structure Size & Type Plans 
 
3. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
4. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
5. Final Design Summary due -- 30 days after the information meeting is held. 
 
6. If required, DNR permit application with documentation due 30 days after Design Approval  
 
7. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled 

ready-for-letting date 
 
8. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
9. Final Check Prints due -- 60 days after the Final Field Check 
 
10. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with 

documentation due seven months prior to the scheduled ready-for-letting date 
 
11. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
12. Anticipated Ready for Letting – July 2005 
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ITEM: 3 I-465 interchanges at SR 67 and I-70.  The consultant selected for this item will be responsible for 
final design and contract documents for the SR 67 and I-70 interchanges including eight bridge 
structure designs and interchange maintenance of traffic plans.  This will be a lump sum contract. 

 
  Estimated Construction Cost: $99,280,000 
 
 
Approximate Schedule,  
Final Timeline to be Developed by Corridor Project Management Consultant 
 
1. Start Plan Development – August 2003 
 
2. Preliminary Field Check Plans due -- 120 days after receipt of line and grade plans 
 
3. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
4. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
5. Final Design Summary due -- 30 days after the information meeting is held. 
 
6. If required, DNR permit application with documentation due 30 days after Design Approval  
 
7. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled 

ready-for-letting date 
 
8. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
9. Final Check Prints due -- 60 days after the Final Field Check 
 
10. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with 

documentation due seven months prior to the scheduled ready-for-letting date 
 
11. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
12. Anticipated Ready for Letting for first contract – July 2005 
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ITEM: 4 I-465 interchanges at Airport Expressway and US 40.  The consultant selected for this item will be 
responsible for final design and contract documents for the Airport Expressway and US 40 
interchanges including three bridge structure designs and interchange maintenance of traffic plans.  
This will be a lump sum contract. 

 
  Estimated Construction Cost: $42,180,000 
 
 
Approximate Schedule,  
Final Timeline to be Developed by Corridor Project Management Consultant 
 
1. Start Plan Development – August 2003 
 
2. Preliminary Field Check Plans due -- 120 days after receipt of line and grade plans 
 
3. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
4. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
5. Final Design Summary due -- 30 days after the information meeting is held. 
 
6. If required, DNR permit application with documentation due 30 days after Design Approval  
 
7. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled 

ready-for-letting date 
 
8. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
9. Final Check Prints due -- 60 days after the Final Field Check 
 
10. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with 

documentation due seven months prior to the scheduled ready-for-letting date 
 
11. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
12. Anticipated Ready for Letting – July 2006 
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ITEM: 5 I-465 interchanges at US 36 and 10th St. interchanges.  The consultant selected for this item will be 
responsible for final design and contract documents for the US 36 and 10th St. interchanges including 
two bridge structure designs and interchange maintenance of traffic plans.  This will be a lump sum 
contract. 

 
  Estimated Construction Cost: $39,630,000 
 
 
Approximate Schedule,  
Final Timeline to be Developed by Corridor Project Management Consultant 
 
1. Start Plan Development – August 2003 
 
2. Preliminary Field Check Plans due -- 120 days after receipt of line and grade plans 
 
3. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
4. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
5. Final Design Summary due -- 30 days after the information meeting is held. 
 
6. If required, DNR permit application with documentation due 30 days after Design Approval  
 
7. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled 

ready-for-letting date 
 
8. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
9. Final Check Prints due -- 60 days after the Final Field Check 
 
10. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with 

documentation due seven months prior to the scheduled ready-for-letting date 
 
11. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
12. Anticipated Ready for Letting – July 2006 
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ITEM: 6 I-465 interchanges at I-74 and 38th St..  The consultant selected for this item will be responsible for 
final design and contract documents for of the I-74 and 38th St. interchanges including six bridge 
structure designs and interchange maintenance of traffic plans.  This will be a lump sum contract. 

 
  Estimated Construction Cost: $86,010,000 
 
 
Approximate Schedule,  
Final Timeline to be Developed by Corridor Project Management Consultant 
 
1. Start Plan Development – August 2003 
 
2. Preliminary Field Check Plans due -- 120 days after receipt of line and grade plans 
 
3. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
4. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
5. Final Design Summary due -- 30 days after the information meeting is held. 
 
6. If required, DNR permit application with documentation due 30 days after Design Approval  
 
7. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled 

ready-for-letting date 
 
8. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
9. Final Check Prints due -- 60 days after the Final Field Check 
 
10. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with 

documentation due seven months prior to the scheduled ready-for-letting date 
 
11. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
12. Anticipated Ready for Letting – July 2006 
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ITEM: 7 New Road Construction of SR 25 from the I-65/SR 25 interchange to .5 mile east of the 
Tippecanoe/Carroll County Line.  Length 11.8 miles.  The consultant will be responsible for survey, 
design, Right-of-Way Plans and Construction Plans.  This segment includes design of approximately 
11 new bridges.  INDOT will provide environmental and geotechnical services.   

 
  Estimated Construction Cost: $66,700,000 
 
 
Proposed Schedule 
 
1. Start Plan Development – September 2003 
 
2. Grade Review Plans due -- 270 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 120 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled 

ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with 

documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – July 2007 
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ITEM: 8 New Road Construction of SR 25 from .5 mile east of the Tippecanoe/Carroll County Line to .2 
miles east of CR 400W in Carroll County.  Length 8.4 miles.  The consultant will be responsible for 
survey, design, Right-of-Way Plans and Construction Plans.  This segment includes design of 
approximately 4 new bridges.  INDOT will provide environmental and geotechnical services.   

 
  Estimated Construction Cost: $55,200,000 
 
 
Proposed Schedule 
 
1. Start Plan Development – September 2003 
 
2. Grade Review Plans due -- 270 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 120 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled 

ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with 

documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – July 2007 
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ITEM: 9 New Road Construction of SR 25 from .2 miles east of CR 400W in Carroll County to CR 300S in 
Cass County.  Length 11.2 miles.  The consultant will be responsible for survey, design, Right-of-Way 
Plans and Construction Plans.  This segment includes design of approximately 6 new bridges.  INDOT 
will provide environmental and geotechnical services.   

 
  Estimated Construction Cost: $61,200,000 
 
 
Proposed Schedule 
 
1. Start Plan Development – September 2003 
 
2. Grade Review Plans due -- 270 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 120 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled 

ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with 

documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Letting – July 2007 
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ITEM: 10 New Road Construction of SR 25 from CR 300S in Cass County to US 35/US 24, .5 mile east of 
Kokomo Pike.  Length 3.8 miles.  The consultant will be responsible for survey, design, Right-of-Way 
Plans and Construction Plans.  This segment includes design of approximately 4 new bridges.  INDOT 
will provide environmental and geotechnical services.   

 
  Estimated Construction Cost: $41,100,000 
 
 
Proposed Schedule 
 
1. Start Plan Development – September 2003 
 
2. Grade Review Plans due -- 270 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 120 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the scheduled 

ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit applications with 

documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 

14. Anticipated Ready for Letting – July 2007
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STATEMENT OF INTEREST 
PROFESSIONAL SERVICES BULLETIN - 2003 - No. 02 

 
Name of Firm: ________________________________________________________________ 
 
Indicate the item number or numbers for which you are expressing interest.  Multiple items may be listed on the same 
form if the requested information is the same.  This form should be duplicated as necessary. 

 
___   ___   ___   ___   ___   ___   ___   ___   ___ 

 
Where will the work pertaining to the above items be performed?  See the notes at the bottom of this page for each item. 
 

Office 
Location 

Type of 
Work 

Project Manager Project Engineer Percent 
Complete 

     

     

     

     

 
 
Indicate the anticipated types of work to be sub-contracted: 
 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
Notes: Office Location - Use the Office Code Number from the Office Address  Listing. 
 
  Type of Work - Indicate what type of work will be performed at different offices.  List the types as Road 

Design, Bridge Design, Survey, etc. 
 
  Project Manager - Name the project manager indicating the office where he/she is located.  When listing the 

offices doing the work, a project manager might not be listed at each office. 
 
  Project Engineer - Name the person responsible for signing the plans or certifying the survey.  This person must 

be registered in Indiana.  A person might not be located in each office. 
 
  Percent Complete - List the percentage of each work type that will be completed in each office. 
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CONTRACT BALANCES 
Name of Firm: ___________________________________________________ 
 
For those consultants who currently have active or pending contracts with INDOT, please supply the following information for 
each.  Duplicate this sheet if necessary.  Please include all projects for which you have been selected and the estimated contract 
amounts.  You may include comments concerning projects that are on hold, but the contract amounts should still be included in the 
totals.  Sub-contracted amounts are also to be included in the totals. 
 

Division :   ____Design   ____Toll Road 
(Check one)   ____Land Acquisition  ____Operations Support 
  
    ____Pre-Eng & Environment  ____Roadway 
Management 
    ____Planning   ____Other____________  
 Description: 
  Des# (if applicable)_________, Active____ or Pending____ 
  Project # (if applicable) ___________ 
  Route: ________________ 
  Description of work ____________________________________ 
 
 Total or Estimated Contract Amount: $___________, Remaining Amount Unbilled: 
$__________ 
 
Division :   ____Design   ____Toll Road 
(Check one)   ____Land Acquisition  ____Operations Support 
  
    ____Pre-Eng & Environment  ____Roadway 
Management 
    ____Planning   ____Other____________  
 Description: 
  Des# (if applicable)_________, Active____ or Pending____ 
  Project # (if applicable) ___________ 
  Route: ________________ 
  Description of work ____________________________________ 
 
 Total or Estimated Contract Amount: $___________, Remaining Amount Unbilled: 
$__________ 
  
Division :   ____Design   ____Toll Road 
(Check one)   ____Land Acquisition  ____Operations Support 
  
    ____Pre-Eng & Environment  ____Roadway 
Management 
    ____Planning   ____Other____________  
 Description: 
  Des# (if applicable)_________, Active____ or Pending____ 
  Project # (if applicable) ___________ 
  Route: ________________ 
  Description of work ____________________________________ 
 
 Total or Estimated Contract Amount: $___________, Remaining Amount Unbilled: 
$__________ 
  

  
 

Total Remaining Amount Unbilled for Design Division Contracts: $________(this sheet), $________Total 
 

Total Remaining Amount Unbilled for all INDOT Contracts: $________(this sheet), $________Total 
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STATEMENT OF INTEREST 
PROFESSIONAL SERVICES BULLETIN - 2003 - No. 02 

 
Name of Firm: ________________________________________________________________ 
 
CURRENT TRANSPORTATION PROJECTS - List your current non-INDOT highway transportation projects that are being 
developed by the personnel that would also be working on the INDOT projects included in this Professional Services Bulletin.  
Copies of this sheet may be used for additional projects. 
 

Project Name Client Construction 
Cost 

% 
Comp. 

Office 
(see 
note) 

 Services being provided  (ex. – Survey, Road Design, Bridge Design, Construction 
Inspection, etc.) 
     

 
     

 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 

NOTE: Indicate which office is doing the majority of the work on each project. Use the Office Code Number from the Office 
Address Listing Form. 
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STATEMENT OF INTEREST 
PROFESSIONAL SERVICES BULLETIN - 2003 - No. 02 

 
Name of Firm: ________________________________________________________________ 
 
COMPLETED TRANSPORTATION PROJECTS - List the highway transportation projects that were completed by your firm 
within the last five years.  Only projects completed by the personnel listed on your Listing of Personnel Form within this Statement 
of Interest should be listed.  Copies of this sheet may be used for additional projects. 
 

Project Name Client Construction 
Cost 

Year 
Comp. 

Office 
(see 
note) 

 Services provided  (ex. - Survey, Road Design, Bridge Design, Construction 
Inspection, etc.) 
     

 
     

 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 

NOTE: Indicate which office is doing the majority of the work on each project.  Use the Office Code Number from the Office 
Address Listing Form. 
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OFFICE ADDRESS LISTING FORM 
 
Name of Firm : ____________________________________________________________ 
 
OFFICE ADDRESS LISTING - Main Office should be the office that you prefer that we deal with for qualification, project, and 
personnel information. Additional offices may be attached on copies of this sheet. 
 
         Main Office, Office Code - (1) 
 
         Address: Street          _____________________________________ 
 
                  City, State Zip _____________________________________ 
 
                  Telephone, FAX  _____________________________________ 
 
   Main Office will work on INDOT projects. Yes _____ No _____ 
 
 
         Branch Office, Office Code - (2) 
 
         Address: Street          _____________________________________ 
 
                  City, State Zip _____________________________________ 
 
                  Telephone, FAX  _____________________________________ 
 
  Office # 2 will work on INDOT projects. Yes _____ No _____ 
 
 
         Branch Office, Office Code - (3) 
 
         Address: Street          _____________________________________ 
 
                  City, State Zip _____________________________________ 
 
                  Telephone, FAX  _____________________________________ 
 
  Office # 3 will work on INDOT projects. Yes _____ No _____ 
 
 
         Branch Office, Office Code - (4) 
 
         Address: Street          _____________________________________ 
 
                  City, State Zip _____________________________________ 
 
                  Telephone, FAX  _____________________________________ 
 
  Office # 4 will work on INDOT projects. Yes _____ No _____ 
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PERSONNEL SUMMARY FORM 
Name of Firm :                                                              
 
List the number of employees at each work location for each Personnel Category available for INDOT design and/or 
survey work. Only full time employees shall be listed. Do not list any employees more than once. Employees that are 
working on non-highway transportation work should be listed as Personnel Category - Q. 
 
 

PERSONNEL CATEGORIES MAIN OFFICE BRANCH OFFICES 
  (*)   Personnel Categories Code  Indiana Others 
Principal    
 (A)  Registered Professional 
Engineer 

   

 (B)  Non-Registered Graduate 
Engineer 

   

 (C)  Registered Land Surveyor    
 (D) Non-Registered Land 
Surveyor  

   

 (E)  Non-Engineer/Non-
Surveyor 

   

Project Manager    
 (F)  Registered Professional 
Engineer 

   

 (G) Non-Registered Graduate 
Engineer 

   

 (H) Registered Land Surveyor    
 (I)  Non-Registered Land 
Surveyor  

   

 (J) Non-Engineer/Non-
Surveyor 

   

Design Engineers    
 (K) Registered Professional 
Engineer 

   

 (L)  Non-Registered Graduate 
Engineer 

   

Design Technicals - Non-
Engineers 

   

 (M) Other Professionals, 
Planners, etc. 

   

 (N) Engr. Technicians, 
Draftsman, etc. 

   

Surveying Technicals    
 (O) Registered Land Surveyor    
 (P) Surveying Technicals    
Support Personnel    
 (Q) Other Firm Personnel    
Totals    
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LISTING OF PERSONNEL FORM INSTRUCTIONS 
 
 
Provide the requested information for all of the employees that you expect to use on INDOT projects.  Personnel shall be 
listed by office, in alphabetical order, starting a new page for each office. 
 
Office Location 
 
Show the Office Location Code at the top of each page from the Office Address Listing Form. 
 
1. Name 
 
Names shall be listed in alphabetical order by last name.  Only full time employees shall be listed.  No employee shall 
be listed for more than one office.  Employees who work in more than one office shall be listed only for the office in 
which the most time is spent. 
 
Personnel Category 
 
Show the Personnel Category Code (A through Q) as shown at the left of each Personnel Category Description from the 
Personnel Summary Form.  Indicate only one Personnel Category for each employee. If more than one Personnel 
Category applies to an employee, indicate the category in which the employee is expected to devote the most time. 
Employees listed under Personnel Category "Q" do not need to be listed. 
 
Years of Experience 
 
For each employee indicate the number of years of experience with your firm and the total number of years of 
experience. 
 
2.a. Project 
 
List the project that each employee spent the most time on last year. 
 
2.b. Type of Work 
 
For each employee list the principle type of work performed, bridge design, road design, site design, drafting, survey, 
environmental, right-of-way engineering, others, etc.  
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Listing of Personnel Form 
 
Name of Firm: _____________________________________  Office Location: ____ 
 

1. Name - Last, First Personnel Category Years of Experience 
 (List in alphabetical order) Category Your Firm Total 
2.a. Project b. Type of Work   
1.    
2.a. b.   
1.    
2.a. b.   
1.    
2.a. b.   
1.    
2.a. b.   
1.    
2.a. b.   
1.    
2.a. b.   
1.    
2.a. b.   
1.    
2.a. b.   
1.    
2.a. b.   
1.    
2.a. b.   
1.    
2.a. b.   
1.    
2.a. b.   
1.    
2.a. b.   
1.    
2.a. b.   
1.    
2.a. b.   
1.    
2.a. b.   
1.    
2.a. b.   
1.    
2.a. b.   
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STATEMENT OF INTEREST 
 PROFESSIONAL SERVICES BULLETIN - 2003 - No. 02 
 
Name of Firm: ________________________________________________________________ 
 
In the spaces below, list the projects that your firm would like to be considered for in the order of preference.  From 
the left to right, list the top ten item numbers of the projects that you are responding to.  It is not necessary that ten 
items be indicated. 
 
   _____  _____  _____  _____  _____  _____  _____  _____  _____  _____ 
      1st    2nd    3rd    4th     5th     6th     7th        8th      9th     10th 
 
In the space below, include comments as to your selection of preferences.  Reasons could include: areas of expertise, 
work load in certain areas, past experience, etc. 
 
COMMENTS: _________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
 


